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Department of Energy

Richland QOperations QOffice
P.O. Box 550
Richland, Washington 99352

91-ERB-061 MAR 26 1881

Mr. Paul T. Day

Hanford Project Manager
U. S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Timothy L. Nord

Hanford Project Manager

State of Washington

Department of Ecology

Mail Stop PV-11

Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:
200-BP-1 OPERABLE UNIT INTERIM STABILIZATION

Per a request by the U. S. Environmental Protection Agency, this letter
documents the schedule for performing the 200-BP-1 Remedial Investigation (RI)
field activities and the interim stabilization activities within the operable
unit. The RI field activities will not be impacted by the interim
stabilization activities. :

Attached is an integrated schedule showing Radiation Area Remediation Action
{RARA) interim stabilization activities and RI Task 3 and 4 field activities.
Task 3 Near Surface Soil Sampling coupled with RARA site preparation is
completed prior to sife stabilization, followed by Task 4 vadose sampling.
These activities have been coordinated such that the start of Task 4 vadose
zone samples is not impacted by RARA program activities. Task 4 vadose zone
sampling will be initiated upon completion of the required hazard assessment
safety documentation estimated to be completed by the end of April 1991.
Should this be completed sooner, Task 4 work would be initiated at the B-57
crib first. This is facilitated by phasing the RARA program stabilization
activities at the B-57 crib followed by cribs B-43 through B-50.

If you have any questions or need further information, please contact
Ms. Julie K. Erickson on (509) 376-3603.

~ Sincerely,

i

7" Steven H. Wisness
by

Hanford Project Manager §
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